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Project Status Report for Month Ending March 2014 

A. Basic Information  

Name of the Grantee 

Organization: 

Eastern Africa Grain Council  (EAGC) 

Project Title:  Promoting an Integrated and Structured Grain Markets in Eastern Africa 

Grant Agreement 

Number:  

EAG-STA-014-032  

Project Period  Startup Date: March 2014 End date: July 2014 

Project Location:  Countries: Kenya, Uganda , Tanzania , Rwanda and Burundi 

 

B. Summary 

This monthly report is submitted to USAID EA Trade Hub with the intention to highlight the project 

performance in relation to the objectives and expected results under the grant agreement. The 

report therefore covers achievements made during the period of March 2014.  This being the project 

inception month, EAGC focused on key foundational activities that ensure a solid head start to 

achieving the project objectives.  To start with, EAGC constructed an action plan for the entire 

project based on the work plan. The action plan contains detailed task and deliverables that are to be 

completed on weekly basis.  

 In the project, the EAGC’s services and products are expected to be reviewed and strategies on how 

to design, market and deliver them to target members established. These strategies will also help in 

generating revenues to continue delivering excellent services.  Prior to the process of developing the 

strategies, a scope of work for the consultant was developed by EATH and its being reviewed by 

EAGC. Once finalized, the scope of work will guide in contracting business planning experts.  In 

addition to the preparatory tasks was the development of concept note for regional forum on the 

harmonized sampling and grading methodology. The concept note was developed by EAGC and 

shared with EATH for review and input.  
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Furthermore, continuous internal and border market monitoring and maintaining RATIN site was 

done. EAGC also continually marshaled the private sector data for the Regional Food Balance Sheet.  

Despite the above mentioned tasks, the tracking of grain stocks in warehouses and enrollment of 

new warehouses under Real Time Volume Tracking (RTVT) system and increasing the participation of 

the private sector contributors and coordinating National Food Balance Sheet (NFBS) committee 

meetings didn’t take place as scheduled due to the delay in disbursement of March funds to EAGC.  

 

C. Project Achievements-March 2014 

1. Development of Project Action Plan 

EAGC developed an action plan for the entire project based on the work plan. The action plan 

contains detailed task and deliverables that are to be completed on weekly basis. Below is a copy of 

the EAGC project action plan.  

 

EAGC-EATH Work 
Plans v1 Mar Jul 2014.xls

 

2. Preparation for the EAGC Business Plan Meeting 

EAGC plans to transforms its service delivery by creating business services that are specifically 

associated with its membership needs. This process will involve developing strategies for sustainable 

quality service delivery. A workshop has been scheduled to take place in June 2014 where the 

Business Plan will be developed by a team of consultants and EAGC team.  During the month of 

March 2014, EAGC teamed up with USAID EATH to develop the scope of work for the development of 

the EAGC Business Plan.  This process is still ongoing and the SOW will facilitate in the contracting of 

the consultant who will work with EAGC to develop the Business Plan.   

3. Market and Border Monitoring 

EAGC continued collecting, collating and disseminating data through the EAGC - Regional Agricultural 

Trade Intelligence Network (www.ratin.net). The data was uploaded timely on RATIN to support in 

real time provision of market information.   Following the analyses of the RATIN data, the EAGC 

RATIN weekly reports and monthly cross border report were produced and disseminated to grain 

stakeholders and uploaded on RATIN site.    

 

The   RATIN website has been used by various grain stakeholders across the region. EAGC has been 

tracking the amount of traffic on the website and it shows that RATIN recorded 13,118 visitors in the 
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month of March which is higher than 10,242 visits recorded last year same period. Attached below is 

a table of EAGC RATIN web statistics for Jan-March 2014.  

 

RATIN Stats - 
Jan-March 2014.xls

 

 

4. Support and Maintain Regional Food Balance Sheet (RFBS) 

To maintain RFBS, EAGC continued to support the RFBS. The following tasks were accomplished 

during the month of March:  

a) Engaged the private sector to contribute data for the regional food balance sheet within 

the region.  Through the country offices, phone calls were made to marshal data from the 

private contributors.  A total of 58 contributors were recorded to have submitted data. 

However there has been a challenge of uploading of data by country teams and there is 

need to support them in the next phase. Attached below is the detailed EAGC RFBS report 

for March 2014. 

Final EAGC 
REGIONAL FOOD BALANCE MARCH-2014.doc

 

b) Conducted the baseline assessment of the capacities and locations of warehouses 

submitting data to RFBS.  Attached is the March report with analysis of the capacities of 

RFBS contributors. The next analysis of other warehouses will take place in the coming 

months.  

 

c) Developed harmonized agenda for National Food Balance Sheet Committee meetings.  

Proposed Agenda for 
the NFBS Committee Meetings.doc

 

5. Maintain Real Time Volume Tracking (RTVT) System 

Under RTVT, new warehouses were to be identified, recruited and trained. Field trips were scheduled 

but they didn’t place due to delayed disbursement of the funds to EAGC.  Attached here with is a 

schedule of RFBS/ RTVT trips.  
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EAGC MIS Schedule 
March - July 2014.xls

 

 

6. Preparation to Conduct Regional Workshop on Sampling & Grading Methods  

EAGC and EATH plans to jointly host a three-day regional workshop on harmonized sampling and 

grading methods. These are the methods that were approved and gazetted. Grain actors need to 

adopt the testing methods for uniform grading procedures. To facilitate this process, stakeholders 

including the Bureaus of Standards, private sector representatives among other will be brought 

together  to develop a harmonized implementation methodology on sampling and grading.  To 

prepare for this forum, EAGC developed a Concept Note (attached below) that was submitted to 

EATH for review and input before the Bureaus of Standards are formally invited to be part of the 

process.  A scope of work to assess the existing practice on sampling and grading methods and 

disparities was also developed jointly by EATH and EAGC.  

08 04 2014  Concept 
Note for the Regional Meeting on Sampling and Grading Methods wth rvsd Budget.doc

 

 

D. Projected Milestones for March 2014 

 

EAGC  Action Plan (Mar-Jul) 2014- USAID EATH GRANT 

KEY   EAGC   

    Consultant 
   

   

    EAGC & EATH  

    EATH          

Activity Actions Deliverables 

March Status Review 

Wk 1 Wk 2 Wk 3 Wk 4 

Conduct  EAGC 
Business Plan 
Meeting  in 
Naivasha 

Develop SOW for 
the development 
of Business Plan 

Scope of 
Work    

 
    

SOW developed 
by EATH and 
reviewed by 
EAGC. The process 
is ongoing to be 
finalized in April.  

Support &  
maintain RFBS 
for the 5 EAC 
countries  RFBS Follows and 

Private sector 
recruitment  RFBS Data         

Private sector 
contributors 
contacted for data 
submission. Data 
for March 
received. 
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Maintain 

market/border  

monitors 

submitting daily 

price data to 

RATIN  

Maintain Market 

Monitors  Timely data 

 

      

Market/border  

monitors engaged 

to collect and 

relay data to 

maintain RATIN   

Maintain the 
RTVT system 

National  Travels 
to recruit RTVT 
Contributors RTVT Data         

This activity was 
not done due to 
delayed 
disbursement of 
March funds 

Conduct 
Regional  
Workshop 
Sampling/ 
Grading 
Methods in 
Entebbe 

Develop Concept 
Note for  the 
Regional  
Stakeholders' 
Meeting  

Concept 
Note 

        

Concept Note for 
Regional 
Stakeholders’ 
Forum developed   

Develop SOW for 
review and 
package the new 
EAS 2013 Staple 
Foods Standards 
sampling, testing 
and grading 
procedures and 
methods as per 
the referenced 
ISO standards.  

Scope of 
Work 

        

EAGC & EATH 
developed SOW 
for the consultant 
to assess the 
existing practice 
on sampling and 
grading methods 
and disparities.  

  

 Next activities planned for April 2014 

 Engage Consultant to develop EAGC Business Plan 

 RFBS follow ups  and Private sector recruitment  

 Conduct national and regional MIS Travels on RFBS/ RTVT in UG, RW, TZ, BRD 

 Hold national Food Balance Sheet Committee Meetings  

 Continuous market/border monitoring and maintaining RATIN 

 Engage consultant  to work on  RATIN Business model  

 Engage consultants to assess the current practice on sampling and grading methods  and to 

finalize the promotional materials for EAC standards  

 

 

EAGC Secretariat       


